
Subject: Clarifier Status Report 
From: Pete Sauer at INDIA18 
Date: 8/3/98 7:23 AM 

Friday: 
4 IBCs pumped down, not pumped back. 30 out 26 pumped back 

Hot tap started Friday afternoon. lhr delay to support RCT job 
performance measurea training over control of aources. Not supporting 
would preclude project RCTs from being able to use their instruments 
and shut down the project. This was a PAA commitment from the Ba 
source in landfill problem. .The YPM training also resulted in the 
inability to pump back the 4. 

Nipple welded on and first pase QC'd satisfactorily 

Saturday: 
5 IBCs pumped down, n o t  pumped back. 35 out 26 pumped back. No pump 
back due to only 4 RCTe accepting the OT, one short to support pump 
back in parallel with hot tap. 

Hot tap welding complete, 2nd pass QC of weld satisfactory. Valve 
installed and piping hookup from the existing strainer started. 

Plan for Today: 

Clarifier crew: 
Pump 9 back at 750 pad in the morning, pump down at clarifier in the 
afternoon, weather depending. 

Hot tap Crew: 
Pressure test valve and QC, drill the hole, and complete the piping 
connection. Piping completion intended to run in parallel with the 
afternoon pumping operation. 

Early EDD of Bartlett pumps 8/8, though receipt and assimilation into 
the project operations not anticipated until 8/9 
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